

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2001/11/07 : CIA-RDP78B04747A000300030017-8
CONTRACT INSPECTION REPORT

CONTRACT NO. 78B04747A000300030017-8

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

2 March 1965

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

April 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Auto 4" x 5" Chip Processor

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED - 85 %

PER CENT OF FUNDS EXPENDED - 85 %

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.) Monthly Reports.HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

6 January 1965

SIGNATURE OF INSPECTOR

DIVISION

PADS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

FORM 10-64 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

Declass Review by NIMA/DOD

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300030017-8

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300030017-8

NARRATIVE REPORT

☒ INTERIM☐ FINAL

This program is approximately one month behind schedule (Contract delivery 15 March 1965) and it is recommended appropriate action be taken by the contract administrator to correct.

The lack of monthly reports should also be noted. As of 26 February there was no submission of monthly reports. Three were received on 1 March, covering the periods of August, September, October 1964 and January 1965.

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300030017-8